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WilPine 

Project Update - week ending 08/25/17 

Completed this week: 

1. Remember to see the website for current pictures 

2. Detached garage – continued exterior trim work 

3. Boathouse –  in the process of finishing copper plumbing vent stack – this has not been 

completed yet, pending exterior doors, laid out below floor plumbing 

4. Main House – Continued second floor walls, ridge beams, and rafters. Completed cupola 

framing and install. Continued rough plumbing layout for below floor plumbing. 

Chimney pending special order firebrick. Windows shop drawing final review and 

distribution to JJD for approval. Kurt and Kevin met on site to discuss extremely urgent 

items needed as it relates to roof-line trim details to keep rough framing moving forward. 

5. Driveway – continued to maintain driveway conditions 

6. Site – continued to clean up the site around the silt fenced area 

7. Stone veneer – JJD provided mortar technique feedback and photo for more over-

mortared option. White mortar was approved for the main house and detached garage, 

may blend mortar color for boathouse. JJD likes the overall look of brushed mortar joints. 

 

Scheduled for next week: 

1. Boathouse – finish copper vent stack decorative work, start below floor plumbing 

2. Detached garage – continue exterior trim work 

3. Main house – continue on second floor walls and roof framing. Continue chimney work. 

Continue plumbing layout and below floor plumbing. Possibly start septic work. Get 

revised window shop drawings approval from Kevin. Kurt to work on insulation (thermos 

and sound) options and benefits/costs to discuss with Jessica/Stu/Lora. Kurt to also look 

into the option of drywall vs plaster as it relates to a solid feeling house, in connection 

with insulation decision. 

4. Team conference call with Lora, Port City and JJD – to discuss urgent topics and overall 

schedule 

5. Finalize window shop drawings from JJD and submit for production. 

6. Mortar sample – Kurt to have the limestone mortar original stone veneer samples done in 

an over-mortared technique per photo from JJD. 

7. Kurt – update overall project schedule per 8/22 conference call and JJD feedback. 
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8. Kurt – give Ann and Kirsten access to the Romsos Custom Homes website and specific 

access to WilPine project on website. 

 

Needed from Lora and Stu: 

1. None 

 

Needed from Jorgen (architect): 

1. Plan updates – continue with as you get details from JJD, specifically as it relates to roof 

edge details. 

2. Chimney pot – JJD approved originally proposed chimney pot with Blue Limestone color 

and shiny gloss finish, Jorgen to confirm size and send to Kurt for ordering two of these. 

3. Window shop drawings – Provide approval on final set of window shop drawings sent by 

Kurt this week. 

Needed from JJD (designer): 

1. By ?????? (JJD – need date)  -------- Number 1 priority ------ Finalize all main house roof 

swoop, roof break point swoops, overhang/soffit/etc. details like JJD did for the detached 

garage. Based on the more complex house details we may need Jorgen to put some of 

these details into CAD. Due – by 6/7, 7/2, 7/11, 7/24, 7/31, 8/14 This information is 

extremely time sensitive and essential to continue with framing areas that are now sitting 

idle and slowing the process. These incomplete details have significantly impacted rough 

carpentry manpower on site and will continue to impact it further this coming week with 

even fewer carpenters on site. 

2. Ongoing - will be finalized once areas framed in - Finish missing details on open framing 

items – patio overhang, front stoop, back stoop, dormer ceilings, etc.  

3. By 9/5 - Provide update on general selection status – like plumbing, wood floors, etc. to 

allow pricing, contracting, and scheduling. 

4. By ?????? (JJD – need revised date) - Finalize detached garage remaining trim/shed 

roof/bracket details, also window sill details, and masonry opening window trim details. 

Due by 7/21. 

5. By ?????? (JJD – need revised date) - Finalize design for boathouse north door assembly 

and service door, starting image to design from, then Jorgen to put into plans. Due by 

7/29. 

6. By ?????? (JJD – need revised date)  - Detached garage shingle siding detail – need final 

decision on anything other than standard shingle siding install. JJD said we are not doing 

the wave detail shown on the elevations. Due by 8/15, 8/25. 

7. By ?????? (JJD – need revised date) - Provide update on next steps for the round, oval, 

kitchen, and pantry windows that were removed from the current window package at the 

7/31 window shop drawing review meeting. Kurt needs to know future direction and 

timing on these as they are part of the strategy for getting the house water tight. Due by 

8/25. 
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8. By ?????? (JJD – need date) - Reply with available date for next Millwork meeting with 

Essmann’s to further define scope. 

9. By ?????? (JJD – need date) - Kevin to confirm chimney pot size that he originally sent 

to the team is still the size best suited for the chimney. 

10. By ?????? (JJD – need date) - Reply with feedback on Exterior staircase draft from 

Jorgen. 

11. By ?????? (JJD – need date) - Window shop drawings – Provide approval on final set of 

window shop drawings sent by Kurt this week. Finalize hardware color selection if 

anything different than polished chrome 

 

 


